Weekly Construction Update

Jul 28 — Aug 1, 2014

What’s New on Site this Week?

Exterior

. Lot B closes August 2.

0 Capitol loading dock closes August 2.

. Aurora Ave crosswalk is now located at the west side of South Main

Entrance stairs.

Interior
. Protective barrier installation continues throughout building.
. Temporary HVAC and heating systems being installed.

Continuing Activities

Exterior

. North Wing: Marble repair and restoration continues. Window
repair and restoration on west fagade.

. West Wing: Marble'and window repair and restoration: continues.

. East Wing: Workers'are blending the old and new marble.

. Roof demolition of Quadriga’s existing surfaces.

Interior

) Demolition activities continue.

. Temporary protective wall construction continues.

. Basement: Concrete slab removal and foundation underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
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Anticipated Noise and Disturbances

Exterior

Expect noise, vibration, and workers in view wherever there is
scaffolding.

Interior

Paint stripping windows at night. Odors may still linger in mornings.
Vibration and noise levels will increase throughout the building.

Looking Ahead — Three Weeks Out

Exterior

Cedar Ave. shuts-down to one lane near Lot O mid= August for
infrastructure work. Flaggers will be present. |

Fencing installed around Lot B.

East Wing: Scaffolding on east facade removed in August.
Main roof'repair starts. .

Flag.poles removed from_roof, offlual flags in Court of Honor.

Interlor

Check out our new Flickr page! See pictures of interior and

Construction act|V|ty accelerates, especially for roofing and demolition.

Basement: Mechanical, electrical and plumbing (MEP) underslab
installation will continue. Underpinning and slab removal continues.
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https://www.flickr.com/photos/capitol-restoration/
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Concrete is poured over newly installed
plumbing in the basement.

Capitol Complex Tenant Inquiries Public and Press Inquiries

Qu estlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
2 Department of Administration Department of Administration
comments . cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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Getting Around The Capitol

Jul 28 — Aug 1, 2014

What to Expect

The Capitol is an active construction site and your safety is our

number one priority. Please stay within the designated public areas.

Interior

. Expect to see temporary walls where construction is present.

. Expect construction workers and machinery, noise and vibration.
. The basement tunnel has temporary corridors that will slightly

reconfigure day-to-day to accommodate work areas. Signage will
guide you through the corridors.

. An audio recording helps blind and low-vision visitors navigate the
Capitol tunnel as they enter the Capitol basement from the State
Office Building.

Exterior

. Expect scaffolding, machinery; noise, workers and closed sidewalks.
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What’s Open

Entrances: South Main Entrance and the accessible Ground Floor
Entrance under the South Main Entrance stairs, Basement tunnel.

West Wing: 2", 34 floors

North Wing

Basement tunnel (and Rathskeller Café during legislative session)
West elevator adjacent to South Main Entrance

What'’s Closed

Entrances: East Wing, West Wing, University Ave (north side of
building).

Rotunda

East Wing: All floors

West Wing: Ground, 1% Floors

Quadriga

NE:circular stairs closed to the public, exce‘ﬁ)"‘c for emergencies.

Basement except for tunnel (and Rathskeller Café during legislative

session), -,

East elevator

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

min You may want plan for extra time to get to your location(s). We apologize (l>
innesata for any inconveniences during this historic restoration project. JEDUNNI'
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